

S2S-11: Cutover Execution and Validation

Series: S2S | **Notebook:** 11 of 12 | **Created:** March 2026 | **Last Updated:** 03/23/2026

Overview

Cutover is the point of no return — all agents, integrations, and users switch to the target tenant. This notebook provides the go/no-go checklist, cutover execution steps, and DQL validation queries to confirm migration success.

Table of Contents

1. [Go/No-Go Checklist](#)
 2. [Cutover Execution Steps](#)
 3. [Post-Cutover Validation Queries](#)
 4. [Rollback Procedures](#)
 5. [Stakeholder Sign-Off](#)
-

Prerequisites

Requirement	Details
All Prior Notebooks	S2S-01 through S2S-10 completed
Parallel Period	Target tenant has been running in parallel
Change Approval	Change management approved

1. Go/No-Go Checklist

Infrastructure

Check	Status	Owner
All OneAgents reporting to target	☐	Platform Team
All ActiveGates healthy in target	☐	Platform Team
K8s Operators reconfigured	☐	Platform Team
Network zones configured	☐	Network Team
Cloud integrations active	☐	Cloud Team

Configuration

Check	Status	Owner
Settings 2.0 count matches source	☐	Migration Lead
Dashboards imported and verified	☐	Dashboard Owners
SLOs created and evaluating	☐	SRE Team
Notification rules active	☐	SRE Team
Workflows deployed and tested	☐	Automation Team
Synthetic monitors executing	☐	QA Team
Extensions installed	☐	Platform Team

Security

Check	Status	Owner
IAM groups and policies deployed	☐	Security Team
SSO/SAML configured and tested	☐	Identity Team
OAuth clients created	☐	Platform Team
API tokens created for all consumers	☐	Development Teams
External user access configured	☐	Security Team

Data

Check	Status	Owner
Grail buckets created	☐	Platform Team
OpenPipeline rules deployed	☐	Platform Team
Enrichment rules active	☐	Platform Team
Retention policies verified	☐	Compliance Team
Davis AI baselines stabilizing	☐	SRE Team

2. Cutover Execution Steps

Step	Action	Duration	Rollback
1	Freeze configuration changes in source	—	Unfreeze
2	Final configuration sync (Monaco download → deploy)	30 min	—
3	Redirect remaining OneAgents to target	1-2 hours	<code>oneagentctl</code> back to source
4	Update DNS/bookmarks to target tenant URL	15 min	Revert DNS
5	Disable alerting in source tenant	5 min	Re-enable
6	Verify all agents reporting in target	30 min	—
7	Run validation DQL queries	30 min	—
8	Notify stakeholders: cutover complete	—	—
9	Set source tenant to read-only retention	15 min	—

3. Post-Cutover Validation Queries

Run these against the **target** tenant:

```
// Verify host count matches expected
fetch dt.entity.host
| summarize host_count = count()
```

```
// Verify services are detected
fetch dt.entity.service
| summarize service_count = count()
```

```
// Verify logs are flowing
fetch logs, from:-1h
| summarize log_count = count()
| fieldsAdd status = if(log_count > 0, then: "HEALTHY", else: "NO DATA")
```

```
// Verify spans are flowing
fetch spans, from:-1h
| summarize span_count = count()
| fieldsAdd status = if(span_count > 0, then: "HEALTHY", else: "NO DATA")
```

```
// Verify enrichment tags are populated
fetch logs, from:-1h
| filter isNotNull(dt.security_context)
| summarize enriched_count = count()
| fieldsAdd status = if(enriched_count > 0, then: "ENRICHMENT ACTIVE",
else: "CHECK ENRICHMENT RULES")
```

4. Rollback Procedures

Trigger	Action	Impact
Mass agent failure	<code>oneagentctl</code> fleet-wide back to source	15-30 min
Critical configuration missing	Deploy from exported config	Minutes
SSO failure	Use fallback local admin account	Immediate
Data not flowing	Check OpenPipeline rules and ActiveGate	Debug and fix

Critical: Keep the source tenant running for at least 30 days after cutover. Do not decommission until all stakeholders confirm the target is fully operational.

5. Stakeholder Sign-Off

Stakeholder	Validates	Sign-Off Date
SRE Team	Alerting, SLOs, on-call routing	☐
Development Teams	Dashboards, service visibility	☐
Security Team	IAM, SSO, audit logging	☐
Management	SLO reporting, executive dashboards	☐
Compliance	Retention, data residency	☐

Next Steps

Continue to **S2S-12: Post-Migration Optimization and Decommission** for the final cleanup.

This notebook was AI-generated from community-submitted and publicly available sources. This notebook series is not officially supported by Dynatrace. Always verify information against official Dynatrace documentation.