

S2S-12: Post-Migration Optimization and Decommission

Series: S2S | **Notebook:** 12 of 12 | **Created:** March 2026 | **Last Updated:** 03/23/2026

Overview

The migration is complete, but the work isn't over. This final notebook covers post-migration optimization, source tenant decommission, documentation, and lessons learned capture.

Table of Contents

1. [Post-Migration Optimization](#)
 2. [Source Tenant Decommission](#)
 3. [Documentation and Handover](#)
 4. [Lessons Learned Framework](#)
 5. [Series Summary](#)
-

Prerequisites

Requirement	Details
Target Tenant	Fully operational, all agents reporting
Stakeholder Sign-Off	From S2S-11
Source Tenant	Still active for reference

1. Post-Migration Optimization

First 30 Days

Task	Timeline	Owner
Monitor Davis AI false positives	Daily	SRE
Tune anomaly detection baselines	Week 1-2	SRE
Expand SLO evaluation windows	Week 2-4	SRE
Optimize dashboard performance	Week 2-4	Dashboard owners
Review and tune OpenPipeline rules	Week 2-4	Platform team
Rotate all credentials	Week 4	Security team

Performance Optimization

Area	Action	Expected Improvement
Dashboard queries	Replace entity ID filters with tags	Faster queries, portable
SLO definitions	Use tag-based filters exclusively	No entity ID maintenance
Log routing	Optimize OpenPipeline rules for new bucket structure	Reduced cost, better retention
Synthetic monitors	Consolidate redundant monitors	Reduced DPS consumption

2. Source Tenant Decommission

Decommission Timeline

Week	Action	Status
0	Cutover complete	☐
1-4	Source in read-only mode for reference	☐
4	Export final audit logs from source	☐
4	Revoke all API tokens in source	☐
4	Remove SAML/SSO configuration from IdP	☐
5	Decommission source ActiveGates	☐
6	Remove source OneAgent configurations	☐
8	Request Dynatrace to deprovision source tenant	☐

Pre-Decommission Checklist

- ☐ All stakeholders signed off on target tenant
- ☐ No agents reporting to source (verify in source UI)
- ☐ All API tokens revoked in source
- ☐ All OAuth clients deactivated in source
- ☐ SSO/SAML application removed from IdP
- ☐ Audit logs exported for compliance retention
- ☐ Source tenant bookmark/URL redirects configured
- ☐ Documentation updated to reference target tenant only

3. Documentation and Handover

Update These Documents

Document	Update
Runbooks	Replace source tenant URLs with target
On-call documentation	Update dashboard links, SSO URLs
CI/CD pipelines	Update API endpoints and tokens
Architecture diagrams	Reflect new tenant and integrations
Compliance documentation	Update data residency records
Vendor contacts	Update Dynatrace support case references

4. Lessons Learned Framework

Capture Template

Category	Question
Planning	What did we underestimate?
Tooling	What tool gaps did we encounter?
Communication	Did stakeholders feel informed?
Timeline	Was the parallel period long enough?
Cost	Did parallel operation exceed budget?
Technical	What entity ID / integration issues surprised us?
Security	Were there access gaps during cutover?

Common Lessons from S2S Migrations

Lesson	Detail
Entity IDs are everywhere	Audit ALL dashboards and SLOs before migration, not after
Davis AI needs time	Plan 2-4 weeks of parallel for baseline stability
Credentials are the long tail	Every team has API tokens you don't know about
Communication is 50% of the work	Over-communicate timeline changes
Test SSO early	SAML configuration issues are the #1 day-of-cutover blocker

5. Series Summary

S2S Migration Path

Notebook	Title	Key Deliverable
S2S-01	Migration Scenarios and Readiness	Go/no-go readiness assessment
S2S-02	Discovery and Configuration Export	Complete configuration export
S2S-03	IAM, SSO, and User Migration	Identity infrastructure in target
S2S-04	OneAgent and ActiveGate Cutover	Agent migration plan and execution
S2S-05	Settings and Configuration Import	Configuration deployed to target
S2S-06	Cloud Integration Migration	Cloud provider connections active
S2S-07	Dashboard, Workflow, and Integration Migration	User-facing config migrated
S2S-08	OpenPipeline and Grail Bucket Migration	Data routing operational
S2S-09	Data Continuity and Parallel Operation	Parallel operation plan
S2S-10	SLO and Alerting Migration	Monitoring operational in target
S2S-11	Cutover Execution and Validation	Migration complete and validated
S2S-12	Post-Migration Optimization and Decommission	Source decommissioned

Key Principles

1. **Export early, validate often** — don't wait for cutover to discover missing config
2. **Tags over entity IDs** — make all configuration portable before migration
3. **Parallel is not optional** — historical data doesn't migrate
4. **IAM first** — identity is the foundation; everything else depends on it

5. **Communicate relentlessly** — migration is as much about people as technology

References

- [Terraform Best Practices for Migration](#)
 - [Monaco Documentation](#)
 - [Dynatrace Terraform Provider](#)
 - [Settings API](#)
 - [Account Management API](#)
 - [OneAgent Configuration](#)
 - [AWS Integration](#)
 - [Azure Integration](#)
 - [GCP Integration](#)
-

This notebook was AI-generated from community-submitted and publicly available sources. This notebook series is not officially supported by Dynatrace. Always verify information against official Dynatrace documentation.