

S2S-05: Step 5 — Execute:

Configuration Import and Agent Cutover

Series: S2S | **Notebook:** 5 of 10 | **Phase:** Upgrade | **Step:** Execute | **Created:** March 2026 | **Last Updated:** 04/16/2026

Overview

With the target tenant provisioned and all prerequisites staged (Step 4), this step performs the actual migration: importing configuration, redirecting agents, and validating data flow. Execution follows a wave-based approach — non-production environments first, production last — with DQL validation gates between each wave.

This is the highest-risk step in the migration. Every action in this notebook changes the live monitoring path. Follow the configuration deployment order from Step 3 exactly, and validate after each major operation.

S2S Migration Framework

Phase	Steps	Focus
Plan	1. Discover → 2. Strategize → 3. Design	Understand what exists, choose approach, design target
Upgrade	4. Prepare → 5. Execute → 6. Integrate	Build target, move config, connect integrations
Run	7. Expand → 8. Enable → 9. Optimize	Roll out agents, enable teams, tune and decommission

You are here: Step 5 — Execute. The target tenant is provisioned, configuration is exported, ActiveGates are deployed, and the configuration freeze is active (Step

4). Now you import configuration and redirect agents.

Table of Contents

1. [Configuration Deployment Order](#)
2. [Monaco Deploy Workflow](#)
3. [Terraform Apply for IAM](#)
4. [Entity ID Remapping](#)
5. [OneAgent Reconfiguration](#)
6. [Kubernetes Operator Migration](#)
7. [ActiveGate Migration](#)
8. [Wave Execution and Validation](#)
9. [Step Completion Checklist](#)

Prerequisites

Requirement	Details
Step 4 Complete	Target tenant provisioned, SSO/IAM deployed, Monaco export validated, ActiveGates connected, K8s operator prepared
Configuration Freeze Active	Source tenant frozen — no new settings changes
Change Window Approved	Execution window approved by change management
Rollback Procedure Reviewed	Rollback steps documented and tested
Target Tenant Access	API token with <code>WriteConfig</code> , <code>settings.write</code> , <code>entities.read</code> scopes
Monaco CLI	<code>monaco v2.x</code> pointed at target tenant

Requirement	Details
Terraform	<code>terraform >= 1.0</code> with Dynatrace provider <code>~> 1.91</code>
Communication Plan	Stakeholders notified of execution window

Order of Operations

This notebook covers **operations 4–6** of the Upgrade phase:

#	Operation	Section	Dependency
1	Provision target tenant and configure SSO/IAM	Step 4	Step 3 design deliverables
2	Export configuration from source tenant	Step 4	Source tenant access
3	Deploy ActiveGates and prepare K8s operators	Step 4	Target tenant provisioned
4	Import configuration to target tenant	Sections 1–4	Operations 1–3 complete
5	Redirect agents to target tenant	Sections 5–7	Configuration imported
6	Validate data flow in target tenant	Section 8	Agents redirected
7	Reconnect cloud integrations	Step 6	Agents reporting
8	Migrate dashboards, workflows, and extensions	Step 6	Integrations connected

Bold operations are covered in this notebook. Operations 1–3 were completed in Step 4. Operations 7–8 are covered in Step 6.

1. Configuration Deployment Order

Configuration must be imported in dependency order. Resources that other resources reference must exist first. This is the 24-item deployment order from Step 3 — follow it exactly.

Phase 1: Data Foundation — Deploy First

Order	Category	Tool	Validation
1	Grail buckets	Monaco / Terraform	Bucket list matches design
2	Enrichment rules (K8s labels → tags)	Monaco	Tags populating on incoming data
3	OpenPipeline processing rules	Monaco	Rules processing test data
4	Segments	Monaco / Terraform	Segments visible in UI

Phase 2: Gen2 (Classic) Configuration

Order	Category	Tool	Validation
5	Management zones	Monaco	Zones visible in UI
6	Auto-tags	Monaco	Tags applying to entities
7	Request attributes	Monaco	Attributes capturing on services
8	Calculated service metrics	Monaco	Metrics generating
9	Custom services and detection rules	Monaco	Services detected
10	Application detection rules	Monaco	Web applications created
11	Conditional naming rules	Monaco	Entity names updating
12	Anomaly detection settings	Monaco	Thresholds set
13	Credential vault entries	Manual	Secrets stored

Phase 3: Monitoring and Alerting

Order	Category	Tool	Validation
14	Alerting profiles	Monaco	Profiles visible

Order	Category	Tool	Validation
15	Notification rules + integrations	Monaco	Test notification sent
16	Maintenance windows	Monaco	Windows scheduled
17	SLO definitions	Monaco	SLOs evaluating (after agents report)
18	Synthetic monitors	Monaco	Monitors executing

Phase 4: User-Facing Configuration

Order	Category	Tool	Validation
19	Classic dashboards	Monaco	Dashboards load (data after agents)
20	Gen3 dashboards and notebooks	Monaco	Documents visible
21	Workflows and automations	Terraform / Monaco	Workflows listed

Phase 5: Governance — Deploy Last

Order	Category	Tool	Validation
22	IAM policies (tightened)	Terraform	Policies restrict as designed
23	IAM groups (final)	Terraform	Users inherit correct permissions
24	IAM policy bindings (final)	Terraform	Access validated by test users

Important: Deploy Phases 1–4 **before** redirecting any agents. Agents will begin generating data immediately upon connection — the data foundation, processing rules, and alerting configuration must be in place first.

2. Monaco Deploy Workflow

Monaco deploys configuration in three stages: validate, dry-run, and deploy. Always run all three.

Validate

```
# Set target tenant environment variables
export DT_TARGET_URL="https://&lt;target-env-id&gt;.live.dynatrace.com"
export DT_TARGET_TOKEN="dt0c01.xxx..."

# Validate the exported configuration against the target tenant
monaco deploy --dry-run \
  --environment-url "$DT_TARGET_URL" \
  --token "$DT_TARGET_TOKEN" \
  --manifest ./export/manifest.yaml
```

Common Validation Errors

Error	Cause	Fix
unknown schema	Target tenant on older version	Upgrade target tenant or remove unsupported settings
duplicate key	Configuration already exists	Use <code>--force</code> or delete conflicting config
reference not found	Dependency not deployed yet	Deploy in correct order (see Section 1)
permission denied	API token missing scope	Add required scope to token

Deploy

```
# Deploy configuration to target tenant
monaco deploy \
  --environment-url "$DT_TARGET_URL" \
  --token "$DT_TARGET_TOKEN" \
  --manifest ./export/manifest.yaml

# Deploy specific project only (for phased deployment)
monaco deploy \
  --environment-url "$DT_TARGET_URL" \
  --token "$DT_TARGET_TOKEN" \
  --manifest ./export/manifest.yaml \
  --project alerting-profile
```

Monaco resolves dependencies automatically within a single deploy run. The 24-item deployment order (Section 1) is the reference model for understanding dependencies. If you deploy everything in one run, Monaco handles the ordering.

3. Terraform Apply for IAM

IAM policies with tightened `WHERE` clauses can now be applied because all referenced resources (buckets, schemas, segments) exist in the target tenant.

```
# Navigate to IAM Terraform directory
cd terraform/iam

# Plan with tightened policies
terraform plan -var-file="target-tenant.tfvars" -out=iam-tighten.plan

# Review the plan carefully – verify WHERE clauses reference existing
resources
terraform show iam-tighten.plan

# Apply tightened IAM
terraform apply iam-tighten.plan
```

IAM Tightening Example

```
# Before (Step 4 – broad access during setup)
resource "dynatrace_iam_policy" "sre_access" {
  name          = "SRE Team Access"
  environment    = var.dynatrace_environment_id
  statement_query = "ALLOW storage:logs:read, storage:spans:read,
storage:metrics:read;"
}

# After (Step 5 – scoped to specific buckets)
resource "dynatrace_iam_policy" "sre_access" {
  name          = "SRE Team Access"
  environment    = var.dynatrace_environment_id
  statement_query = <<<-EOT
    ALLOW storage:logs:read
      WHERE storage:bucket.name IN ("app_logs", "infra_logs");
    ALLOW storage:spans:read
      WHERE storage:bucket.name = "default_spans";
    ALLOW storage:metrics:read;
  EOT
}
```

Deploy IAM last (Phase 5 in the deployment order). If you tighten IAM too early, it may block subsequent Monaco deploys or agent registrations.

4. Entity ID Remapping

Entity IDs are auto-generated and unique per tenant. Configurations exported from the source tenant contain hardcoded entity IDs that will not exist in the target tenant.

Remapping Strategy

Before Import	After Import
<code>entityId("HOST-1A2B3C4D")</code>	<code>tag("env:production"),</code> <code>tag("app:checkout")</code>
<code>type(SERVICE),entityId(SERVICE-5E6F7A8B)</code>	<code>type(SERVICE),tag("service:checkout")</code>

Before Import	After Import
<code>dt.entity.host == "HOST-1A2B3C4D"</code>	<code>entityName(dt.entity.host) == "prod-web-01"</code>

Automated Remapping Script

```
# Find all hardcoded entity IDs in the exported configuration
grep -rn "HOST-\\|SERVICE-\\|PROCESS_GROUP-\\|APPLICATION-" ./export/project/ \
| grep -v ".git" \
> entity-id-references.txt

# Count references per entity type
echo "Hosts: $(grep -c 'HOST-' entity-id-references.txt)"
echo "Services: $(grep -c 'SERVICE-' entity-id-references.txt)"
echo "Process Groups: $(grep -c 'PROCESS_GROUP-' entity-id-references.txt)"
echo "Applications: $(grep -c 'APPLICATION-' entity-id-references.txt)"
```

Best practice: Replace hardcoded entity IDs with entity selectors or tags in the exported configuration **before** deploying to the target tenant. This makes the configuration portable and resilient to future migrations.

5. OneAgent Reconfiguration

OneAgent instances must be redirected from the source tenant to the target tenant. This is done host-by-host (or wave-by-wave) using the `oneagentctl` command.

Reconfiguration Command

```
# On each monitored host, run as root/administrator:

# Linux
/opt/dynatrace/oneagent/agent/tools/oneagentctl \
  --set-server=https://&lt;target-env-id&gt;.live.dynatrace.com/communication \
  --set-tenant-token=&lt;target-tenant-token&gt;

# Windows
"C:\Program Files\dynatrace\oneagent\agent\tools\oneagentctl.exe" \
  --set-server=https://&lt;target-env-id&gt;.live.dynatrace.com/communication \
  --set-tenant-token=&lt;target-tenant-token&gt;
```

Application restart required. After changing the server and tenant token, the monitored application must be restarted for the agent to reconnect. Plan application restarts as part of the wave execution.

ActiveGate Routing for Firewall-Restricted Hosts

On-premises or DMZ hosts that cannot reach the SaaS target directly must route through ActiveGates. Use the ActiveGate communication endpoint instead of the SaaS URL:

```
# Route through a single ActiveGate
/opt/dynatrace/oneagent/agent/tools/oneagentctl \
  --set-server=https://&lt;activegate-host&gt;:9999/communication \
  --set-tenant-token=&lt;target-tenant-token&gt;

# Route through multiple ActiveGates (failover – semicolon-separated)
/opt/dynatrace/oneagent/agent/tools/oneagentctl \
  --set-server="https://ag-01.corp.com:9999/communication;https://ag-02.corp.com:9999/communication" \
  --set-tenant-token=&lt;target-tenant-token&gt;
```

Network dependency: ActiveGate routing requires firewall rules allowing the monitored host to reach the AG on port 9999. Coordinate with the network team

early — firewall change lead times are a common critical path item.

Wave Strategy

Wave	Scope	Validation Window	Rollback Window
Wave 1	Non-production (dev, staging)	2–4 hours	1 hour
Wave 2	Low-risk production (internal apps)	4–8 hours	2 hours
Wave 3	High-risk production (customer-facing)	24 hours	4 hours
Wave 4	Remaining infrastructure	24 hours	4 hours

Automation at Scale

For environments with hundreds of hosts, use configuration management tools:

Tool	Approach
Ansible	Playbook with <code>oneagentctl</code> commands, host groups matching waves
Puppet/Chef	Update OneAgent configuration module with target tenant URL
SCCM/Intune	Push script to Windows fleet
SSM Run Command	Execute on AWS EC2 instances by tag

Tip — OneAgent Attribute Enrichment (1.331+): During agent redirect, consider adding primary tags and fields at the same time using `oneagentctl --set-host-tag` . This enriches all telemetry at the source with `primary_tags.environment` , `dt.security_context` , `dt.cost.costcenter` , etc. — eliminating the need for some server-side auto-tagging rules. See [docs](#).

Validate Host Migration

After each wave, verify hosts are reporting to the target tenant:

```
// Target tenant: count hosts reporting after wave cutover
fetch dt.entity.host
| summarize host_count = count()
| fieldsAdd validation = "Compare this count against the pre-migration
baseline from Step 4"

// Alternative: Smartscape on Grail (entity.name → name)
// smartscapeNodes HOST
// | summarize host_count = count()
// | fieldsAdd validation = "Compare this count against the pre-migration
baseline from Step 4"
```

```
// Target tenant: count services detected after agent cutover
fetch dt.entity.service
| summarize service_count = count()
| fieldsAdd validation = "Services should appear within 5 minutes of agent
reconnection"

// Alternative: Smartscape on Grail (entity.name → name)
// smartscapeNodes SERVICE
// | summarize service_count = count()
// | fieldsAdd validation = "Services should appear within 5 minutes of agent
reconnection"
```

6. Kubernetes Operator Migration

Kubernetes environments are migrated by updating the DynaKube custom resource to point to the target tenant. This triggers a rolling restart of the OneAgent pods.

Migration Steps

Step	Command	Notes
1	Update the Kubernetes secret with target tenant tokens	<code>kubectl edit secret dynakube -n dynatrace</code>
2	Update DynaKube CR with target tenant <code>apiUrl</code>	Apply the prepared CR from Step 4
3	Monitor operator logs for successful reconnection	<code>kubectl logs -n dynatrace -l app.kubernetes.io/name=dynatrace-operator</code>
4	Verify pods restart with new configuration	<code>kubectl get pods -n dynatrace -w</code>

Apply DynaKube CR Update

```
# Apply the prepared DynaKube CR from Step 4
kubectl apply -f dynakube-target.yaml -n dynatrace

# Monitor the rollout
kubectl get dynakube -n dynatrace -w

# Verify all OneAgent pods are running with new configuration
kubectl get pods -n dynatrace -l app.kubernetes.io/component=oneagent
```

Helm-Based Migration

If the operator was installed via Helm:

```
# Update Helm release with target tenant values
helm upgrade dynatrace-operator dynatrace/dynatrace-operator \
  --namespace dynatrace \
  --set apiUrl=https://&lt;target-env-id>.live.dynatrace.com/api \
  --set apiToken=&lt;target-api-token> \
  --set dataIngestToken=&lt;target-data-ingest-token>
```

Rolling restart timing: The operator performs a rolling restart of OneAgent DaemonSet pods. For large clusters (100+ nodes), the full rollout may take 15–30

minutes. Monitor with `kubectl rollout status daemonset -n dynatrace`.

7. ActiveGate Migration

Source tenant ActiveGates are decommissioned after target tenant ActiveGates are validated and all agents are redirected.

Migration Sequence

Step	Action	Validation
1	Verify target AGs are healthy and processing data	AG appears in target tenant topology
2	Verify no agents are still routing through source AGs	Source AG connection count = 0
3	Disable source AG services	Stop AG process, do not uninstall yet
4	Monitor for 24–48 hours	Verify no data gaps in target tenant
5	Uninstall source AG	Remove AG software and clean up

Do not uninstall source ActiveGates until Step 9 (Optimize). Keeping them stopped but installed allows rapid rollback if needed.

8. Wave Execution and Validation

After each wave of agent cutover, run these DQL queries against the **target tenant** to validate data flow.

Validation Query Suite

Run all queries below after each wave. All should return data within 15 minutes of agent cutover.

```
// Target tenant: verify log data is flowing
fetch logs, from:-15m
| summarize log_count = count()
| fieldsAdd status = if(log_count > 0, then: "Logs flowing", else: "No
logs – check agent connectivity")
```

```
// Target tenant: verify span/trace data is flowing
fetch spans, from:-15m
| summarize span_count = count()
| fieldsAdd status = if(span_count > 0, then: "Spans flowing", else: "No
spans – check OneAgent instrumentation")
```

```
// Target tenant: verify metric data is flowing (CPU usage as smoke test)
timeseries avg_cpu = avg(dt.host.cpu.usage), from:-15m
| fieldsAdd avg_cpu_value = arrayAvg(avg_cpu)
| fieldsAdd status = if(avg_cpu_value > 0, then: "Metrics flowing", else:
"No metrics – check host agent")
```

```
// Target tenant: verify enrichment tags are applied to incoming data
fetch logs, from:-15m
| filter isNotNull(dt.security_context)
| summarize enriched = count()
| fieldsAdd status = if(enriched > 0, then: "Enrichment active", else: "No
enriched records – check OpenPipeline rules")
```

```
// Target tenant: check for Davis problems generated during migration
fetch dt.davis.problems, from:-1h
| fields display_id, event.name, event.status, event.category
| sort timestamp desc
| limit 20
```

Validation Decision Matrix

Validation	Result	Action
Host count $\geq$ 95% of baseline	Pass	Proceed to next wave

Validation	Result	Action
Host count 80–95% of baseline	Warning	Investigate missing hosts before next wave
Host count < 80% of baseline	Fail	Halt and investigate — do not proceed
Log count > 0 in target	Pass	Log pipeline functional
Span count > 0 in target	Pass	Distributed tracing functional
Metric data present	Pass	Infrastructure monitoring functional
Davis problems from migration	Expected	Review each — suppress if migration-related
Enrichment tags present	Pass	OpenPipeline rules functional
Enrichment tags missing	Fail	Fix OpenPipeline rules before next wave

9. Step Completion Checklist

Before proceeding to Step 6 (Integrate), verify all execution tasks are complete:

Deliverable	Status	Owner	Notes
Configuration imported (Phases 1–4)	☐	Platform	Monaco deploy completed without errors
IAM policies tightened (Phase 5)	☐	Security / Platform	Terraform apply successful
Entity ID remapping completed	☐	Platform	No hardcoded IDs in deployed config
Wave 1: Non-prod agents redirected	☐	Platform / App teams	Data flowing, validation passed
Wave 2: Low-risk prod agents redirected	☐	Platform / App teams	Data flowing, validation passed
Wave 3: High-risk prod agents redirected	☐	Platform / App teams	Data flowing, 24h validation passed

Deliverable	Status	Owner	Notes
Wave 4: Remaining agents redirected	☐	Platform / Infra	All agents reporting to target
K8s operators migrated	☐	Platform / K8s	All clusters reporting
Source ActiveGates stopped	☐	Infra	AG processes stopped (not uninstalled)
Davis problems reviewed	☐	Platform	Migration-related problems documented
Host count matches baseline	☐	Platform	Within 5% of pre-migration count

Gate check: Do not proceed to Step 6 until all agents are reporting to the target tenant and validation queries return expected results. Cloud integrations (Step 6) depend on agents providing entity context.

Next Step

Continue to **S2S-06: Step 6 — Integrate: Cloud, Dashboards, and Workflows** to reconnect cloud integrations, migrate dashboards, and restore all external connections.

Completed	Next	Remaining
~~1. Discover~~ → ~~2. Strategize~~ → ~~3. Design~~ → ~~4. Prepare~~ → ~~5. Execute~~	6. Integrate	7. Expand → 8. Enable → 9. Optimize

This notebook was AI-generated from community-submitted and publicly available sources. This notebook series is not officially supported by Dynatrace. Always verify information against official Dynatrace documentation.